
  
 

Midnite Mine Project Report, 
                           May 17 – 23, 2019 

 

PROJECT: Midnite Mine Remediation REPORT NO:       2019-008 

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining 

   
Summary of Work Activities or Events for this reporting period: 
 
This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction 
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period May 17 - 
23, 2019. The Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety, 
and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization; 
RA Activities; Project Documentation; and Site Inspections.   
 
The project SharePoint site includes the Project documentation discussed in this report.  Access to the 
project SharePoint site is available at the following link:  https://amcollab.mwhtools.com/sites/midnitemine 

SITE HEALTH, SAFETY, AND SECURITY 
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period May 17 – 23, 2019 
FIRST AID INJURY 1 PROPERTY DAMAGE 0 
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0 
RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) – ISSUES 

REPORTED 
0 

LOST TIME INJURY 0   
Comments: First Aid injury: D8 operator while attempting to access the cab placed his right foot on the 
entrance step to the cab and miss-stepped causing him to stumble to the lower step at which time he rolled his 
right ankle. Three Hazards were identified and reported; corrective actions have been fully implemented. 

COMMUNITY LIAISON 
The Spokane Tribe of Indians Community Liaison Officer reported that the Tribal law enforcement enquired 
about not being notified about mine trucks being mobilized through Wellpinit. The notification process is 
being reviewed to ensure notifications are provided for oversize equipment mobilizations. 

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE 
VISITORS 
Weekly Progress Meeting: 
The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, May 22, 2019 at the 
on-site conference room and via conference call.  Representatives from the following stakeholders 
attended the meeting in person or via telephone: 

• EPA 
• Jacobs 
• Spokane Tribe of Indians 
• Dawn Mining Company (DMC)/Newmont 
• Stantec 
• Ajax 
• WME 

Meeting Action Items: 
• None 

EPA Plan/Document Approvals: 
• None 

https://amcollab.mwhtools.com/sites/midnitemine
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Regulatory Site Visit(s): 

• Steve Demus, Jacobs, representing EPA was on site May 22. 

REMEDIAL WORK ACTIVITIES 
Construction:  
During the week of May 17 – 23, 2019, the following activities were conducted:  

• Excavating, hauling and placing material from Protore Stockpile 4 (Stockpile 4, high activity/high 
reactivity material), Ore and Protore Stockpile 5 (Stockpile 5, high activity/high reactivity material) 
and South Waste Rock Pile (SWRP, low activity/low reactivity material) continued.  Material from 
SWRP was placed on the north, east, and west sides of Pit 4 to create the 20’ rind buffer area.  
Some material from SWRP was placed at the south end of the pit to start forming the 20’ radon 
buffer on the outer waste surface.  The materials were excavated with either excavator or loader 
equipment and transported and plug dumped with haul trucks. The plug dumps were leveled with a 
dozer into lifts not exceeding 10’ thick. Table 1 presents the 2019 Pit 4 mass haul materials 
volume.  No haulage occurred on May 17 due to a precipitation event and resulting wet and muddy 
Site conditions. 
 
Table 1 – 2019 Pit 4 mass haul volume estimates  

Reporting Period Truck Loads Estimated Volume1  

yd3 

May 17 - 23, 2019 3,060 85,680 
2019 Cumulative  23,531 658,868 

1 – Truck load assumed to be 28 yd3 

 

• Removed trees from the Pit 4 east side tie-in area. 
• Placed Geocomposite Clay Liner (GCL) and Drain Gravel in the West Infiltration Collection system 

extensions under the first waste lift and commenced covering the West Infiltration Collector with 
mine waste excavated from the SWRP on May 23. 

• Mike Williamson of Bison Engineering was on Site and calibrated the dust monitors and Site 
meteorological station on May 21. 

• Pit 4 tension crack was measured on May 20. The horizontal distance between movement pins 
remains at 53.75 inches, indicating no movement. 

Stormwater Pollution Prevention Plan (SWPPP) Activities 

• Performed a combined regularly scheduled weekly and event-based SWPPP inspection on May 
17. The event-based SWPPP inspection was triggered by the May 16 – May 17 precipitation event 
when more than 0.5 inches of precipitation fell at the site in a 24-hour period. No stormwater 
discharges to the designated stormwater monitoring points occurred during the event. An 
inspection report has been posted to the SharePoint site. 

Equipment Mobilized/Demobilized and Material Delivered  
The following equipment was mobilized to the Site during this reporting period. 

• One Caterpillar 745C articulated haul truck. 

The following equipment was demobilized from the Site during this reporting period. 
• Two Caterpillar 745C articulated haul trucks. 

All non-road diesel equipment on Site is US-EPA Tier 4 compliant.  On-site rental equipment and 
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of 
delivery.   
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Materials:  

The following material was delivered to the Site during this reporting period. 
• None 

Dust Control and Monitoring 
Six dust monitors were operated during construction activities at the locations and for the time intervals 
listed in Table 2.  The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was 
not exceeded during the reporting period.  All monitors were turned off Friday during day and night shift 
operations (5/17/2019) due to heavy rain.   
 
Bison Engineering was on site 5/21/2019 to perform monthly calibration procedures for all on-site dust 
monitors (including spares). 

Table 2 - TSP Dust Monitoring Locations during reporting period May 17 – 23, 2019  

Monitor ID Location Description Start Date 
Status 

Fr
i 

Sa
t 

Su
n 

M
on

 

Tu
e 

W
ed

 

Th
u 

ES-1 (stationary) Midnite Mine Top of Pit 4 04/01/19 E   D/N D/N D/N D/N 
ES-2 (stationary) Midnite Mine Southeast Boundary 04/01/19 E   D/N D/N D/N D/N 
ES-3 (stationary) Midnite Mine West Boundary 04/01/19 E   D/N D/N D/N D/N 
ES-4 (roving) Top of Stockpile 3 04/30/19 E   D/N D/N D/N D/N 
ES-5 (roving) Spare         

ES-6 (roving) East Side of Pit 4 next to portable 
light plant. 

04/01/19 
E   D/N D/N D/N D/N 

ES-7 (roving) Southeast corner of Area 5 04/02/19 E   D/N D/N D/N DN 
ES-8 (roving) Spare         
D=Day Shift (6:00 am to 4:30 pm) 
N=Night Shift (4:00 pm to 2:30 am) 
E=Environmental conditions (Fog, smoke, pollen, heavy rain, etc.) – No Operation 

 * Equipment malfunction (Battery) 

PROJECT DOCUMENTATION 
Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed 
or noted before or during this time-period are shown in the table below: 
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Table 3 – CQA Documentation 

Project Submittals 
Submittal No. Title Submittal 

Date 
CQA Acceptance  

Date 
01018-33 Lime Protore Stockpile #8 West Excavation 

As-Built Data 
5/13/2019 5/17/2019 

EPA Acceptance 
5/21/2019 

Project ECNs 
ECN No. Title EPA Submittal 

Date 
EPA Response  

Date 
None    

Project RFIs 
RFI No. Title CQC 

Submittal 
Date 

CQA Response  
Date 

RFI 2019-007 Geomembrane Warranty 5/13/2019 5/16/2019 
EPA Acceptance 

5/21/2019 
RFI 2019-08 Detectable Identification Tape 5/10/2019 TBD 
RFI 2019-09 Trench Compaction Testing 5/10/2019 TBD 

Project NCNs 
NCN No. Title CQA Issue 

Date 
CQC Response 

 Date 
None to Date    

CQC-CQA Field Acceptance Forms 
CQC-CQA 
Acceptance 
No.  

 
Title 

CQC-CQA Issue 
Date 

2019-07 West Side IC System  
- Subgrade, GCL Placement and Depth of Drain Gravel 

for 3 Southern Lateral Collectors 
- GCL Placement and Depth of Drain Gravel for Main 

Collector from Stations 10+00 to 16+40 

5/23/2019 

Other Items 
Item Title Comments 
None   

Copies of the updated CQA Logs are provided on the project SharePoint site under the 2019 CQA Folder.  

SITE INSPECTIONS 
Details regarding the four-phase CQA observation/inspection process for each definable work feature is 
summarized above within each work-feature section and are further detailed in the daily CQC/CQA reports 
that are available on the project SharePoint site.  

Preparatory Inspections / Meetings 
None during this time-period. 

Initial Phase Inspections 
None during this time-period. 

Follow-up Phase and Ongoing Inspections 
Daily observations/inspections by CQA during Pit 4 backfill and other construction activities for the 
following site-specific tasks: 
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• Pit 4 Backfill 

o Mine waste excavated from the North SWRP and the South Pond Cut (all low reactivity 
material) was placed along the edges of the pit to construct the 20-foot buffer zone (rind).  
Mine waste excavated from Stockpile 5 (high reactivity/high activity material) was placed in 
areas of the pit bounded by the 20-foot buffer zone. 

• West Side Infiltration Collection System (WICS) 
o Excavation and placement of GCL and drain gravel continued for the WICS - west side of 

Pit 4. CQC-CQA acceptance for the following: 
– Subgrade, GCL Placement and minimum depth of drain gravel for the two 

southernmost lateral collectors and the mini-collector located between the two. 
– GCL Placement and minimum depth of drain gravel for the main collector from 

Stations 10+00 to 16+40.   
– See CQC-CQA Acceptance Form 2019-07 on the project SharePoint site. 

Completion Inspections 
• None 

THREE WEEK LOOKAHEAD SCHEDULE 
Three Week Lookahead Schedule 
 
A copy of the Three Week Lookahead Schedule is provided as Attachment A.  

 
Report completed and submitted by: 
 
David Lee 
Project Construction Director 
 
Attachments 

• Attachment A – Midnite Mine 3 Week Lookahead Schedule 
Photos of pertinent items are provided below.    
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Figure 1 West Infiltration Collector (WIC), Mini-Collector Constructed Adjacent to the West Side of the 
Main Collector Located between the First and Second Laterals, Looking South 

 

 
 
 

Figure 2 First Lateral Located Along the West Side of the WIC Main Collector 
CQC Inspecting GCL Placement, Looking West   
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Figure 3 First Lateral Located Along the West Side of the WIC Main Collector 
CQC Surveying Top of Drain Gravel Placement, Looking East 

 
 

 
 

Figure 4 Second Lateral Located Along the West Side of the WIC Main Collector 
GCL Placement, Looking West. Orange stakes in background mark upper extent of subgrade that is 

currently surveyed and approved for placement of GCL and Drain Gravel. 
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Figure 5 Second Lateral Located Along the West Side of the WICS Main Collector 
CQC Surveying Top of Drain Gravel Placement, Looking East 

 
 

 
 

Figure 6 Pit 4 Overview, Looking South 
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Figure 7 First Load-Out at the South Pond Cut, Looking East 
 

 
 

Figure 8 Second Load-Out at the South Pond Cut, Looking North 
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Figure 9 Bison Engineering - Monthly Dust Monitor Calibrations 
 

 
 

Figure 10 Load-Out at the North SWRP, Looking South 
 
 
  



  
 

Midnite Mine Project Report, 
                           May 17 – 23, 2019 

 
 
 
 
 
 
 

ATTACHMENT A 
 
 
 

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE 
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